
A practitioners perspective to 
implementing the UK Peatland Code



Understanding the code



Understanding the code



Timing

Lots of funding now 
to restore peatlands 

now

Surveys
1 month

Landowner liaison
Up to 12 months

Validation
Can be up to 12 months

Capital work 
completion
1-2 winters

Verification
Unknown?



Agri-environment scheme concerns



Carbon market concerns



Aiming too low?




